
PROGRESS SCHEDULE
January 28, 1988

1988 1989
Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May

- Bonds & Permits 72,000 0     87 100 100%
01000 General Conditions 275,000 0     21 28 35 47 50 57 64 78 86 97 100
02200 Earthwork 222,000 0     14 42 71 91 91    95 100
2500 Paving 47,000 0    100
02700 Site Utilities 110,000 0     10 53 74 95 100 87 ?%
02710 Foundation Drains 34,000 0     8 28 50 72 94 100
02800 Site Improvements 38,000 0     50 50    75 100
02900 Landscape 31,000 0 50 100
03300 Concrete 391,000 0       5 28 51 74 95 ............ 95   100 75%

- Structural Steel 35,500 0     10 32 55 77 100
06100 Rough Carpentry 299,578 0    10 33 56 49 100
06192 Trusses 14,000 0    25 50 75 100
06200 Finish Carpentry 95,000 0    11 27 44 60 76 93 100 62.5%
07180 Waterproffing & Damp 33,000 0     8 46 83 100
07200 Insulation 82,000 0    14 34 53 72 91 100
07300 Shingles 50,000 0    12 37 63 88 100
07400 Siding 80,000 0    12 37 63 88 100 50%
07900 Joint Sesiants 10,000 0    17 33 50 67 83 100
08100 Hollow Metal 17,000 0     20 40 80 80 100
08200 Wood Doors 13,000 0    21 43 64 85 100
08300 Special Doors 15,000 0    12 41 71 100 37.5%
08610 Wood Windows 56,000 0    14 43 57 100
08700 Hardware 13,000 0    20 40 60 80 100
09250 Gypsum Drywall 160,000 0    15 35 55 75 95 100
09300 Tile 18,190 0    33 87 100 25%
09650 Resilient Floors 32,000 0      5 26 48 69 90 100
09800 Carpet 22,000 0      5 36 48 69 90 100
09900 Painting 125,638 0     4 22 41 59 77 95 100
10100 Tub & Bath Access 3,500 0    33 67 100
11450 Kitchen Appliances 22,000 0    100 12.5%
12300 Cabinets 43,000 0    25 51 76 100
15400 Plumbing 190,716 0    14 37 52 71 91 100
15500 HVAC 183,875 0    14 33 52 71 91 100
16010 Electrical 110,000 0    13 32 50 68 87 95 95   100 0%

TOTALS                $2,915,183 138,065 281,529 636,695 933,247 1,249,948 1,802,109
Accum. Monthly Value of Work 172,837 419,545 798,545 1,257,624 1,887,309 2,045,991 2,306,235 2,524,045 2,701,015 2,791,856 2,856,150 2,915,183 ............ ............

Accum. Anticipated Percent 5.9% 14.4% 27.4% 43,1% 57.9% 70.2% 79.1% 86.6% 92.7% 95.8% 98.0% 100% ............ ............
Accum. Actual Percent 4.7% 9.7% 21.8% 33.9% 42.9% 55.0%

Monthly Change Orders Value 2,082 888

Anticipated Actual Actual Work Winter
Progress Progress Periods Months

APPENDIX C-5

Description Value

Housing For Families and Elderly
State-Aided Project:  705-2
Enfield, Massachusetts

General Contractor:  RST Construction
Archiect:  ABC Architects, Inc.

Owner:  Enfield Housing Authority


